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Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 210 Date: 04-Dec-2012 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 183

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

Inspector: Victor Altamirano (8 hours reg. and 2 OT)
Date: 120412
Weather: 50 deg. / Cloudy

Field Work
I continued overseeing the cable wrapping of the main cable. Workers had about 1.7m left to wrap at PP
58 uphill with the push machine. Workers performed a cadwelds to replace spool. Workers moved push
machine to the next bay up to panel point 58 uphill. I left the field at 12pm and went to the office to do
some paper work. I came back to the field about 2pm and L. Woo was covering for me while I was in the
office. When I got there workers were fixing some wires and about 3.5 feet of cable was wrapped when
they stopped the machine to fix the wires. About 11 feet was wrapped at PP 58 uphill with push machine
by 4:40pm.

Note that I informed the Cable lead and the CT paint inspector earlier today about finding the wire mesh
was barring hard against the suspender ropes at PP 90 south. I also informed him that the transverse
catwalk beam was also barring hard against the outboard downhill suspender at PP 90-south. The Cable
lead spoke with ABF and he indicated that ABF will cut the wire mesh. By about 3pm, I observed that the
wire mesh had not been cut and that the galvanizing on the suspender was scrapped off in the area where
the wire mesh had contact with the suspender.

Office work:
1. I sent out an email to CT cable lead and CT paint inspector regarding the catwalk mesh and transverse
beam pressed hard against suspender ropes at panel point 90 south.

2. Worked on diaries.

Workers Names:
Obra
Carlos B.
Javier
Ryan Nash
Mario Marquez
Tony
Two laborers.

Workers hours: 10 hours total including 2 hours overtime.
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